Summary of VOX Project Status

In my presentation I will present the current status of VOX project and
describe VOX components. I'll compare the current status with milestones
outlined during the briefing in January and explain why the project is behind
the schedule.

I would like to bring to your attention that the the scope of the project has
been expanded beyond the initial scope, the requirements has been changing
frequently and we do not have enough people to work on the project.



